Bi-Weekly Report

Team 42 (WHO2)

Team leader: Andrei Boscor

Members: Do Xuan Bach

Teaching assistant: Alexandru Marginean

Date: 27/11/2015

BI-WEEKLY REPORT 1

Bi-Weekly Report

Overview

In the past two weeks, we have finalised the requirements and ran them by our client. The design and functionality of the app was also run by the content manager of the NRIC website. We started the implementation of the prototype as well as adding documentation and finalising the website. Furthermore, we set up Skype meetings with content manager and client for December.

Meetings

Date	Participants	Туре	Description
Tuesday, 17/11/2015	Andrei Boscor, Alexandru Marginean (TA)	Team meeting	Discussed about project website, prototype approaches, coding approaches
Thursday, 19/11/2015	Dr. Patty Kostkova, Andrei Boscor, Do Xuan Bach Alexandru Marginean (TA)	Client meeting	 Discussed functional and non-functional requirements Further discussions regarding design and functionality of app
Tuesday, 24/11/2015	Andrei Boscor, Do Xuan Bach, Alexandru Marginean (TA)	Team meeting	Discussed finalising project websiteAssigned team video to Andrei Boscor
Thursday, 26/11/2015	Dr. Patty Kostkova, Andrei Boscor, Do Xuan Bach Alexandru Marginean (TA)	Client meeting	 Client feedback for design and functionality from content manager of iNRIC Discussed future meetings (Skype) when out of country Set Skype meetings with content manager Set session of prototype testing

Tasks

Task	Assigned to	Completed
Client Communication	Andrei Boscor	Yes
Design of application	Andrei Boscor	Yes (Minor redesign)
In-Depth Research for Project	Andrei Boscor, Do Xuan Bach	Finalizing
Prototype	Andrei Boscor, Do Xuan Bach	In Progress
Website completion	Andrei Boscor	In Progress
Team video	Andrei Boscor	In Progress
Design Documentation	Andrei Boscor	In Progress

BI-WEEKLY REPORT 2

Task	Assigned to	Completed
Research Documentation	Do Xuan Bach	In Progress

At the current state, the project is running on schedule.

Problems

• There were no problems.

Future Plan

- Continue working on the Web-App Prototype and have a functional front-end in the next two weeks (No back-end because access to Drupal main website will be made available later)
- Finalize website
- Create team video

Individual reports

Do Xuan Bach

Over the past 2 weeks I have been helping Andy to finalise the key requirements for our deliverables due on 14th of December. I also started writing our documentation on our research and testing methods of software.

Andrei Mircea Boscor

I wrote the functional and non-functional requirements and ran them by our client. Furthermore I made modifications to the design of the app to match client feedback. I assigned tasks to finish the website project and video in time. I also started work on building a prototype of the app in HTML5, CSS and Javascript. Furthermore, I continued communication with our client and set up future meetings with the content manager.

BI-WEEKLY REPORT 3